Monthly Progress Meport bl 31.01.2019 #
WASA,LDA, Lahore
Vo g Develc SUB SECT DR: Urban Development
[ T d Aliocat l 1 _T tal ] 1 ) e -
! Revise ocation ota
i X
. e '. l Exp. ‘ oriuizio (2018-19) Funds { Funds released by FD e Unlnlatlo ‘(ummulatnve Fin. Phy.
Al Msime ol Schierae, || Appeoval l Approved wto | ’rov-sw released Utilized Expenditure | Progress |Progress Remarks
) j) Stetus Cost 30062018 | (2018719 - by P&D titl (%) (%)
| 4 Releases
1 l l Rev. Cap. Total Rev Cap. | Total 31.01.2019
| — — -
- - L | i 'l '| ll -i I\Smpe and status Dates
of xS T B OHRs = 19 No AA 21112014
pply System Consumer Meters = 47,704 |Filtration plant
|in A Jonar Town & 8FM = 80-No TS 1805 2015 (1)
‘Ta\pura Zones  of Arsenic Filtration Plant 94, Start of work
|Lahore through Bottling Plant 10.08.201% 1l
Zoming / isclation, s"; Status: Plants (1)
nstallat.cn of| 2 1668 662 434420 | 50.000 | S0.000 | 0.000 50.000 25.000 | 25000 | 0.000 |25000 | 25.000 100% 459 420 28% 30%  |100% FP nstalled Start of Work: A Al
1| 9518]Instal =
Filtration Plants and 2 Remaining part. HUD and Completion e
|100% Metering| PHED may accomphish the  [05.02.2016 (1)
(Bulk, Ostribution unattained objectives
and Consumer through new project(s)
Levels), Lahore Scheme 15 gaing to be
,_J capped at this stage - .
Establishment of Installation of SCADA Svslcm
SCADA System at 3 an all tubewells, Disposal and
Tubewells, Disposal B - 0.9 o 0% Lift Stations, AA. 19.02 2015
2| 551915 |t Stanons for g 697.200 15703 | 8334 8334 | 0000 8334 8334 | 8334 | 0.000 | 8334 | 4.05 9% 19,759 3% 8% oo eus - Rewised PCT1s 19
WASA Lahore < submitted to Dep Sec(UD)
on 251018 o
toore o
o(]" yd bewev = 16,920 m
Sewerage System o D/S = 350 Cfs
from Larechs Colony H Status: AA: 09.06.2015
$520| " utshan-e-Raw g | ess13 265.446 | 5.000 5000 | 0.000 5.000 2500 | 2.500 | 0.000 | 2500 | 0.000 0% 265.446 4% 6% |Consultant M5 NESPAK s
’ S reviewing and nstructed to
LSk orepare the revised PC-1 on
EPC mode
Changa Pam TW, OHRs
Programme  (Phase- Consumer Meters AA.-19.01.16
) / Communiy ‘§ BFM T.5: 210116
4 | ss21 partcipation g 329.240 309.240 | 20000 | 20.000 | 0.000 20000 10000 | 10.000 | 0.000 |10000 | 10000 100% 319.29) 97% 1000% [Water Supply Lines, Sewer  Istart of work:* 05.05 16
programme z Lines. D/S Completion date
Status: Work at site 15 05.05 18
completed .Release of Funds
In‘s!allalmn of ]l T ‘ 1 ; : :‘ 10?0‘;‘2"""":"’" s [AA: 07.1015
ol K ne: > - 1R S
s | ss22 0‘:3‘ onpasen F 2 354 981 213592 | 50000 | 50.000 | 0000 | 50000 | 25000 |25000 | 0000 |25000 | 24626 | 99% 238.218 67% 0% | am NS 75,2910 16
1hSjbepel |3 } | areln Start of work: .16 6 17
! {oroaress
[storm water | Precast Conduit 7(320 x 3 20
|Drairage System ‘ m) - 5,070 meters
I (from vepCampto 3| l Lateral Drans (090 x 0 /5 |a A 20 10 2016
‘ [RiverRovivELaxm } 2| 2400000, 975000 | 200.00C | 200.000 | 000C | 200000 | 100.000 |100.620 | 0000 |100000 ) 100000 | 100% | 1075000 45% 60% ()= 24000 TS 26.01.2017
[Chowk, Mcleod | g | i I | Status: Work i sile s Start of work 13-05-17
Road, Nabiz Road, | \ ‘ | | stapped. Rebeacs of Fun e s
{Chauburi and Sham l 1 ! ! awaited
v b tem  [H— L = i e 1 S S WS, N — L—
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o) et
agr system, 3 Véater Supply Lines:84 S0CRI
el and alled g 494.326 314326 | 30.000 | 30.000 | 00 Sewer7s, R[S 15076
9 4 X 30. 000 i ; . wer:75,300Rft
l.‘".;;::y‘ak::é%ad g 30.000 15.000 | 15.000 | 0.006 |15.000 | 15.000 100% 359 126 73% 74% |Status: Work at site 1s in ?: 21116
9 progress. Release of Funds ender opening 5.12.10
:"'w"vu 'y abadies is awaited Start of work::26.12.16
Provision of clean =
drinking water, —
sewerage system, K Water Supply AA:15.07.16
8 | 5525|PCC and allied 8 Lines:247,000Rft 15:23-11°16
taciities iniSheran S 501.080 208.192 30.000 30.000 0.000 30.000 15.000 15.000 | 0.000 |15.000 | 10.324 69% 218.516 44% 44% Sewer:79,960Rft Tender opening:0/.12.16
Wala gate, Fazal park = Status: Work atsiteisin  |Re-tenderng:1/7.1/ 16
and adjoining progress. _Release of Funds |Re-tendermg (16 1 17
— is awaited Start of work:11.2.1/
Provision of clean
drinking water, Water Supply AA: 15.07.10
sewerage system, b Lines:132,550Rft p
9 | 5526|PCC and allied 3 490.253 Sewer:85,650Rft :S Rl
e Al g 267.096 | 30.000 | 30.000 | 0.000 30.000 15000 |15.000 | 0.000 |15.000 | 15000 | 100% 302.096 62% 80% |Status: Work at ste i in R.-...;. '.;’."-“”:‘/l:‘; ‘.' "
Iqbal Town, canal < progress. .Release of funds g lrmk-lu:J T |'/l
park and adjoining is awaited Start of w-u:
Provision of clean = 03022017
drinking water, Water Supply i
sewerage system, Lines:138,268Rft -
of ssuficines memime | 5 e e 3 sty [rohat
: INo. Z q
pahari and adjoining § 507.166 310.000 30.000 30.000 0.000 30.000 15.000 15.000 | 0.000 |15.000 | 15.000 100% 325.000 64% 62% |Filtration Plants:2 ::':‘:I],Il:' )I-:mu N
abadies Lahore = Sewage Pump: 25 dfs (one |y ' o
No.) Start of wark 60 0
Status: Work at site s in
Provision of dlean progress. V.Release of Funds
drinking water, \Water Supply -
sewerage system, 3 Lines:128,710Rft
11| s528|PCC 2nd allied 2 499.331 400.358 Sewer:77,250ft AA: 15.08.16
facilities in Chohan g i s3 | 30000 | 30.000 | 0.000 | 30.000 15.000 |15.000 | 0.000 |15.000 | 11.666 78% 412.024 83% ga% |TW: 3No. 2 cfs capacty 75:09.11.16
Colony Singh pura < Status: Work at site is in Tender opening:
and adjoining progress..Release of Funds is |24.11.16
abadies Lahore awaited
Provision of clean
drinking water, \Water Supply
sewerage system, Q Lines:123,370Rft
12| 5529|PCC 2nd allied 3 493,273 00100 | 30000 | 30.0 Sewer:96,062ft AA:27.10.16
fachities in Sabzazar g . 5 X 000 | 0.000 | 30.000 15000 | 15.000 | 0.000 |15.000 | 12.375 83% 412.47% 84% gso, |Sewage Pump 1-No. 6-Cfs  [TS: 141116
and adjoining < Capaaty Tender opening (13 12.1¢
abadies Lahore Status: Work at site 5.0 start of work:24.12 16
progress..Release of Funds is
Pravision of clean awaited
drinking water, Water Supply
sewerage system, Lines:131,390Rft
PCC ond athed g Sewer:177,5001t RAGLOG
13| 5530 it in Shahdara g o172 | 30782 | 30000 | 0000 | 0000 | 30000 | 15000 [15000 | 0000 |1s000 | 13727 | o2 | 334500 Sa% ssup |DSPOs3! Station 1Mo 12 L —
and adjoining g : e o |capacty e oo 17,1/ 1
L6 dice atire Futraton Plant 12 No Re temdering 1712 16
Status: Work at 0
- : — progress. Release of bt
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i W Hishiter
fnstint Lahore

Frovien of waleo
By 1 shadipura,
R Gatandan pura
Taweerabad, clo
e

tewerage System for
“anda kalan,
shaheenabad, akbar
town and adjoining
ahadies | islampura
(Mhame 1)

:

’ Frovision of

Pt
Hypochlornators an

2] o0 TWS of WASA

b

Providing /lxing of |

Water Supply
X Lines: 233, 300Rft
! ) » Sewer:115,800ft s "
§ 2104 610704 | 30000 | 30000 | 0.000 | 30000 | 15000 |15000 | 0.000 |15.000 | 15.000 | 100% | 625704 79% 79 |TWs2No @Ceacy  |RETECIME
D/S 1-No. (12-Cfs) R
Status: Work at site 1s in Tender/opening:24:11:16
progress. .Release of Funds
is awaited
48" dia from Aashiana-e-
Iqgbal to Barki road 7000-Rft,
o Laying of forcemain 800mm
\. . 0/d BO0O-Rft & construction
£ 377.902 0.000 5.000 5.000 | 0.000 5.000 8334 | 8334 | 0.000 | 8334 | 0.000 0% 0.000 0% 0%  |of disposal station AA 1 19-07-17
§ Status: Scheme is requested | ’
to be caped vide diary
number DMD(E)/1285-89,
dated:04.09.2018
v Sewer: 3.5 km, D/S 60 cfs
3 200 a8 Status: Pipes stacked at site. |AA : 14-09-17
2 299.990 0.000 40.000 | 40.000 | 0.000 40.000 20.000 | 20.000 | 0.000 |[20.000 | 19.310 97% 19.310 6% 5% |Release of funds awatted.  |TS: 07.10.17
g Start of work:: 12.03.18
- TIII1a3 R
~ [3/5: 993408 AA: 23.02.17
g [T/W=9 ol TS 27.02.17
g ' : 27.02.
8 509.070 255.004 | 30.000 | 30.000 | 0000 | 30000 | 15000 |15.000 | 0.000 |15.000 | 15.000 | 100% [ 270.004 53% so% /P 12No Tender opening:06.4.17
g D/B: 02 No gl
b5 Start of work:02.05.17
Status: Work at site s in Funds releases: Not yet |
progress. Release of Funds )
2asated E———
water supply pipe lines
315mm=7000-Rft,
250mm=8000-RR,
200mm=13000-Rft, AA 25.7.17.
3 160mm=22000-Rft TS: 2909.17
g
9 198.500 15.000 30.000 30.000 | 0.000 30.000 16.667 | 16.667 | 0.000 |16.667 | 16.667 100% 31.667 16% 16% [110mm=35000-Rft & 4-Na. |TW:
=S Tubwells 2-cfs capacity each |Start of
< Status: work:17.11.2017.
TW: 2 No instalied
WS: Tender was re-mvited &
opening date : 23-01-2019
Sewer : 9" yd to 30 vd =
26439 RR
2 Forcemain = 651 Rft AA: 31.07.17.
3 i 4 o, |Constof 2NoD/S20Cs  |ro 181017
e 200.000 30.000 30.000 | 30.000 | 0.000 30.000 15.000 | 15.000 | 0.000 |15.000 | 14.928 100% 44.928 2% 18% :18.10.
g Each Start of work:: 23.2.18.
< Status: Work at site in
progress. Land acquisibon
DIOCESS 1N DIOQrRSS
S l Hypochlonnators on 200 TWs.
2 i Staus : Work completed AA: 26.09.2017
s 20.000 0.000 20000 | 20000 | C.000 | 20.000 | 10.000 | 10.000 | 0.000 |10.000 | 9.958 100% 9.958 S0% 100% |Release of Funds is awaited |75:07.10.2017
8 AL: 21.12.2017
< |
|
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’
Jreparation of |
f [l easibility study and
/ etal Engineenng Feasibilty study
Desig regarding o Status
{01l sewerage and ¢ All deliverables have been
1l se ge ang I 33887 15.000 11,000 14.000 | 0.000 5 submitted and under
drainage system for i 14000 7000 | 7000 | 0000 | 7000 | 3726 53% 18726 55% 5% |scruting. Comments have AR :28:07-17.
abadies located along been submitted to consultant |5t Of work:20.12.17.
the charra draw 7
| Lahore
| [Rehbitaon : — S = _
! construction of drains Rehab of drain: 3700 Rft
n different areas of i Const of drain: 2600 Rft
3 Status 3
121 54 39|Bummay Juggian o 35471 . . 3 AA: 07.08.17
Vilioe o draiiage g 35.470 17.735 17.735 17.735 | 0.000 17.735 8868 | 8.8068 | 0.000 | 8.608 | 8.868 100% 26.603 75% 69% |Work at site is in progress.  |75:09.08.17
Sub division North 11 < -Release of Funds is awarted |start of work:30.10.17
WAGSA LDA Lahore o
“Sub Total for On- o . - 4 :
| _ Goina Scheme ] 9.930 5427.698 760.069 760.069 | 0.000 760.069 391.703 | 391.703| 0.000 | 391.703 [ 360.231 92% 5787.929 31%
New Schemes = = =
“J TTTTanuTE Waterdnia . 5
waste water Scape :
Management Project- ® Surface water treatment
Construction of 3 plant of 100 cusec
1 | 5632 |Surface Water Y 23,131.000  0.000 5.000 5000 | 0.000 5.000 0.000 | 0000 | 0.000 | 0.000 | 0.000 0% 0.000 0% 0%  |Status: A pre POWP meeting
Treatment Plant at 2 was held cn 19-01-
BRBD Canal near 2 2019.Revised PC-1 s under
Ravi Syphon [preparation.
Lahore water and
waste water Scope :
Management Project- - 211 MGD(390 cusec) waste
Construction of o water treatment plants
Waste Water g Status: A new PC-I1 cost Rs
A .000 5.000 5.000 0.000 5.000 0.000 0.000 0.000 0.000 0.000 0% 0.000 0% 0%
4ifise33 Treatment Plant for § #3;102.000 0o . 2 170 M is approved in PDWP
Mehmood Booti, g meeting. Minutes of meeting
Shahdarah and awaited. Consultants hinng in
Shadbagh Area process
Engineering Design, A
Preparation of PC-1 - Scope :
for Wastewater % Feasibility study with
3| 5634 [Treatment Plant at 5 100.000 0.000 5.000 5000 | 0.000 | 5.000 0.000 | 0000 | 0.000 | 0.000 | 0.000 0% 0.000 0% 0% |necessary deliverables
|Mohlanwal and 3 Status: Revised PC-I1 s sent
Ferozpur Road near ] 1o HUD on 21-01-19
Hudiara Drain
Lahore. |- S
Scope : ’
Sewer size: 12 to 727 (523,99
° Rft)
1
LefgorcanL 8 § - |condu siee - 2,600 1)
5635 Isebel A 9 il s 2,074.000 | 0.000 10000 | 10000 | 0000 | 10000 | 0000 | 6COO | 0.000 | 0.000 0.000 0% 0.000 0% 0% [ s PC-1 submnited 1o
qal Drain, Lahore £ HUDSPHLD after corrections
2 in light of abservations earsed
by design cell of HUD :
i skl SN SNSSS S —— . _— = = S IS — £
Construction of drain - A meeting held n AC olfice
from Ring Road to g on 16 01 2019, AC aity
s | s636 Shaimer Escape H £0.000 0000 soo0e | 10000 | vooo | 10000 | 0000 | 0000 | 0000 ;0000 1 0000 | C% 0000 0% 0% |office deputed s it for
Channel Amjad Ghatti 2 identification of land tor
Lahore < l J [construction of Jdian
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| Scope -

20 No, OHRs

HDPE pipes 75 mm to 300
mm PC-1 submutted 1o
Control valtves. HUD&PHED on 10/
Status: PC-1 submitted to
HUD&PHED after corrections
in fight of observations raised
by design cell of HUD.

Provision of Clean
Drinking Water in 20

3,800.000 .000 R . - . . .
Pilot Areas of Lahore. £00.00 0.0 5.000 5.000 0.000 5.000 0.000 0.000 | 0.000 | 0.000 0.000 0% 0.000 0% 0%

un-approved

Improvement/Replac
ement of water
supply & sewerage
system at yasrab
colony, Raheem Park

status: Meeting held in DC
39.810 0.000 5.000 5.000 0.000 5.000 0.000 0.000 0.000 0.000 0.000 0% 0.000 0% 0% office. Scheme has been
: ’ approved. AA issued.

un-approved

sub-division Lahore

= Sub Total for New 73326.810 | 0.000 45,000 | 45000 | 0000 | 45000 | 0.000 | 0.000 | 0000 | 0.000 | 0000 0% 0.000 0%
| T 505050 | _ —
_é‘heg‘ef“ Si776740] _5427.698] _ 805.069| 805.069] 0.000 505.060 | 391.703 | 301.703| 0.000 | 391703 360.231 [ 92% 5787.929 31% .
ran ota
---=pv wius1ssued -on Pro od (Area) T i y I
value. o posed (Arca) Rental i
i
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